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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #52, #53, & #54 was completed;
hauling of strands #53 (started yesterday), #54, & #55 was completed; and hauling of strand #56 was
started.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Sami Daouk's diary for the list of labor. Also, see Sami’s diary and Saman Sohili’s diary for additional
commentary on details of the work performed.

*********
Work at the Tower saddle:
- I arrived at the Tower at 08:20. Prior to this, see Sami & Saman’s diaries for details of the work
performed. At 08:20, the following work was ongoing: 1) installing strand #52 in the South trough, 2)
installing float clamps on strand #53, & 3) some minor adjusting of strands.
- At 08:25, strand #53 was floated in the North & South side-spans.
- From 08:25 until 08:45, I walked the North & South side-spans to check strand #53 for twist and
damage. None was noticed.
- At 08:40, strand #53 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- At 08:45, hauling of strand #54 was started.
- At 10:10, installation of strand #52 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 10:15, strand #53 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 10:25, installation of strand #53 was started in the North trough.
- At 10:50, hauling of strand #54 was completed.
- From 10:50 until 11:25, the floating clamps were installed on strand #54.
- From 11:20 until 11:30, preliminary adjustment of strand #52 was done in the South trough. The strand
was moved easterly by about 0.9m.
- At 11:30, strand #54 was floated in the North side-span.
- From 11:40 until 11:45, I walked the North side-span to check strand #54 for twist and damage. None
was noticed. - Note: twist in the South side-span was checked by Saman, and he mentioned that it was
OK.
- At 11:55, hauling of strand #55 was started.
- From 12:00 until 12:45, I attended the weekly safety meeting, see note below.
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- At 12:50, strand #54 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 13:40 until 13:50, preliminary adjustment of strand #53 was done in the North trough. The strand
was moved easterly by about 1.4m. – Note: during the adjustment, there were some fairly severe
migrations of wires in the area about 1.5m east of center. I looked closely for any visible crossed wires,
but did not see any.
- At 14:00, installation of strand #53 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- From 14:15 until 14:45, preliminary adjustment of strand #53 was done in the South trough. The strand
was moved easterly by about 1.0m.
- At 14:15, strand #54 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 15:05, hauling of strand #55 was completed.
- From 15:05 until 15:50, the floating clamps were installed on strand #55.
- At 15:10, installation of strand #54 was started in the North trough.
- At 15:15, installation of strand #54 was started in the South trough.
- From 15:40 until 16:00, I walked the North & South side-spans to check strand #55 for twist and
damage. None was noticed.
- At 16:20, strand #55 was floated in the North & South side-spans.
- At 16:45, installation of strand #54 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 17:00, installation of strand #54 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 17:15, hauling of strand #56 was started.
- At 17:20, strand #55 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 17:25 until 17:40, preliminary adjustment of strand #54 was done in the North trough. The strand
was moved easterly by about 1.4m.
- At 17:30, strand #55 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- From 18:00 until 18:20, preliminary adjustment of strand #54 was done in the South trough. The strand
was moved easterly by about 1.6m.
- At the end of the shift at 19:05, the status of the work was: 1) hauling of strand #56 was stopped with the
haul frame near mid-span of the South main-span, & 2) forming of strand #55 was done in the North &
South troughs, but installation had not yet started.

*********
Paint repairs:
- Intermittently throughout the shift, I inspected the floating clamp areas of strands #46 through #54 (the
top-most layer of the cable bundle) for damage to the galvanizing. Several areas were marked as needing
repaired. Later in the afternoon, I inspected as these areas were cleaned, and then received a touch-up
paint repair.

*********
Safety meeting:
- I attended the weekly safety meeting in the Caltrans connex box in the field. The topic was slipping &
tripping hazards on the jobsite.

.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00
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OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM HOWARD SCHROYEROperator 8.00 2.00 2.00 12.00
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